

Critical Path Method (CPM) Question

A project consists of the following activities:

Activity	Predecessor(s)	Duration (days)
A	—	3
B	A	4
C	A	2
D	B	5
E	C	6
F	D, E	3

Tasks:

1. Draw the project network diagram.
2. Calculate the **Earliest Start (ES)** and **Earliest Finish (EF)** for each activity.
3. Identify the **critical path**.
4. Determine the **total project duration**.